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MEMORANDUM
Date: October 27, 2004
To: Land Reclamation Commission
From: Tom Cabanas, Reclamation Section Chief (original signed by Tom Cabanas)
Subject: AML/Bond Forfeiture Status Update
Project Update

Perche Creek

Location: Boone County
This 38.5 acre project consists of eliminating dangerous spoil piles and embankments, a
coal waste pile, closing a water-filled cistern and removing a dangerous embankment and
coal waste at an eroding loadout site. The goal is to significantly reduce acid mine
drainage and acid-forming sediments from entering Perche Creek. The earthwork is now
complete on this project.

Miller’s Creek

Location: Callaway County
The designs for this project are complete and the pre-bid conference was held on May 11,
2004. The bids opened on May 27, 2004 with the low bid going to Terradyne LTD at the
bid amount of $487,011.00. This project will consist of treating, pumping out and filling
in two pits that hold acid water, grading barren spoils and revegetating the entire area
located near Millersburg. Water in the acid impoundments have been treated and drained
and grading is now proceeding as planned.

Non-Coal Shaft Closures

Beau Lane Shaft
Location: Jasper County

This project was previously reported as the Resurrection Shaft, after the homeowner’s
name where the shaft opening is located. On September 7, 2004 the Southwest Regional
Office was notified of a vertical shaft that opened on residential property in the Joplin
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area. A concrete slab attached to a residential structure fell into a 50 foot deep hole. The
situation was immediately investigated and an under $3,000 project was planned to
temporarily resolve the problem until a more permanent solution can be developed. OSM
has worked with the Land Reclamation Program to allow NEPA paperwork requirements
to follow completion of the reclamation project in order to expedite the work. The final
work was completed on September 23, 2004 with a concrete cap being placed over the
shaft opening.

Bond Forfeiture Status Report

The following are the major projects that the program is planning to conduct during this
calendar year.

State Reclamation Projects

Missouri Mining, Inc.
Location: Putnam County

Pit 17 & Pit 15
Plans for these two permanent program permit areas have been developed, the pre-bid
meeting was held on May 27, 2004 with bid openings on June 17, 2003. The contractor
who was awarded the project on June 28, 2004 is Chris Muhs Trucking & Excavating of
Stockport, lowa for a bid of $98,499.00. Work is now complete. These projects consist
mainly of deep gully repair and pond renovation.

Pit 12
Due to the presence of a breached pond creating and off-site impact (sediment)
the program is planning to write a small contract for the repair of the dam. The
balance of the erosion repair will be conducted at a later date. Plan development is in
progress.

Pit 14North
Pit 14 North will be a relatively small project as the problems are fairly limited,
consisting of the repair of one large gully and distribution of a topsoil stockpile. Two
relatively shallow ponds were modified to create a deeper water level. A groundwater
monitoring well was also removed.A pre-bid conference was held on June 30, 2004 with
bid submittal closing on July 7, 2004. Work on this project is now complete for a total of
$15,360.

Pit14 South
A representative of the landowner has requested the removal of a pond and
diversion system. The area was also in need of gully repair in several areas. This project
was recently completed via a change order to the contract for Pits 15/17 for $26,600.



Surety Reclamation Projects

Midwest Coal, LLC, Tiger Mine
Location: Bates County

The surety at this site, Lyndon Properties, agreed to develop a reclamation plan for this
area that was submitted to the program in December 2004 and is now in the final
approval stages. Reclamation at this site began on September 1, 2004 with

completion of all major items by the end of the year. This site comprises 384 acres and
involves disposal of coal wastes, highwall reduction, pond renovation, elimination of at
least one off-site impact, topsoil replacement and reseeding. Reclamation at the site is in
progress with the coal waste material having been covered, prime farmland soils replaced
and a new spillway installed at one of the final water impoundments along with non-
prime farmland soils having been spread over graded spoil. We anticipate that most of
the work will be completed by Spring, 2005 if the weather cooperates.

Riedel Energy, Inc.

Location: Ralls & Monroe Counties
The consultant, Marston & Marston, has finalized the reclamation plan for this very large
mined area, and are in the process of selecting a contractor. Work at the site is to begin
this summer and is mainly associated with land use issues, ponds, other engineering
structures, gully repair, proper burial of coal wastes and revegetation issues.

North American Resources, Inc., Silver Creek Mine
Location: Randolph County
AND
North American Resources, Inc., Foster Mine
Location: Bates County
Reclamation on these mine sites have been completed by the surety, Frontier in
Rehabilitation and are now being inspected for maintenance issues.

Universal Coal and Energy, Inc., Renick Mine

Location: Randolph County
Reclamation at this mine site has been completed by the surety Lincoln General
Insurance Company and is now being inspected for maintenance issues.




